"‘Contract: GS-00F-0019L
Task Order Number: EP-S7-12-05

EPA Task Order: 03 (Cherokee County HHRA)

SRC Project No.: FA558.003
Period covered by this inveice: 11/01/2013 — 1 1/30/2013

MONTHLY PROGRESS REPORT
November 2013, TASK ORDER 03

FINANCIAL SUMMARY

Category - | Expenses Budget B Percent
. | Thisperiod | Cumulative | Ceiling. Funded | Remaining Complete
Labor 1 $39.16 | $1,299.26 | $66,214.00 | $66,214.00 | 98% - | 2%

_Travel na na_ _ na_ __ |na  [nfa _ n/a
ODC $0.00 $0.00 $75.00 $75.00 100% 0%
Subcontracting n/a n/a na - n/a n‘a - n/a

1 Based on funded budget '

EXPLANATION OF ODCs

No ODCs were incurred in this reporting period.
SUMMARY OF ACTIVITIES
Task 1 — Project Planning and Support

Subtask 1.1 — Project Management
-0 Delivered the Monthly Progress Report.

Subtask 1.2 — Data Usability Evaluation
O No activity.

Subtask 1.3 = Risk Assessment Wo'rl_(p_ lan (CSM, Exposure Pathway ID, Exposure F actors and Tox

Values)
[0 Task has not begun.

" Task 2 < Baseline Human Health Risk Assessment : : i
[0 Task has not begun. i

Subtask 2.1 —Draft Baseline Human Health Risk Assessment
] Task has not begun.

Subtask 2.2 - Final Baseline Human Health Risk Assessment
[0 Task has not begun. '

Task 3 — Project Closeout
[0 Task has not begun.

D_/' 57 40436598
| HIINIYIIIIIHIIIIII!Illllllllllllllllllllllllll
WO

DELIVERABLES SUBMITTED THIS MONTH

Superfund



| Task/Subtask | Deliverable Title Due

Date Recipient
N AR : Date | Delivered :
na. - None = ' ln/a :h]éi ' In/a o

ISSUES IDENTIFIED AND REMEDIAL ACTIONS TAKEN
Norie

ANTICIPATED ACTIVITIES FOR NEXT MONTH.

Task 1 — Project Planning and Support

Subtask 1.1 — Project Management

O Monthly progress reports will be delivered. Project management calls are anticipated to

continue.

Subtask 1.2 — Data Usability Evaluation

[0 Additional sampling results are anticipated this qﬁarter. SRC will review the data

when available.

Subtask 1.3 - Risk Assessment Workplan (CSM, Exposure Pathway ID, Exposure Factors and Tox

Values)
[ Task has not begun.

Task 2 — Baseline Human Health Risk Assessment
[ Task has not begun.

Subtask 2.1 —Draft Baseline Human Health Risk Assessment
[J Task has not begun.

Subtask 2.2 — Final Baseline Human Health Risk Assessment
[J Task has not begun.

Task 3 - Project Closeout
[0 Task has not begun.

ANTICIPATED DELIVERABLES FOR NEXT MONTH

Task/Subtask | Anticipated Deliverable Title Due

: Daté

_ Recipient
. Date | Delivered
n‘a None n/a n/a n/a

ESTIMATE OF SUBSTANTIAL LAGGING COSTS.

None




